FACILITIES UPDATE

BOARD OF TRUSTEES MEETING,AUGUST 28,2019




TOPICS TO BE COVERED

= Del Mar Heights School Rebuild
= Pacific Highlands Ranch School #9



DEL MAR HEIGHTS SCHOOL REBUILD - DESIGN

= Meetings to date: = Upcoming Community Meetings:
= 4/] — Goals = September 5,2019
= 4/15 — Facts & Needs = September 23,2019
= 5/1 — Concepts = Upcoming Teacher Committee:
= 5/13 — Concept Planning Update = October 7,2019

= 5/30 — Solutions



DEL MAR HEIGHTS SCHOOL REBUILD - DESIGN

Design symposium process

Plan update
= Community input

= Finalize schematic design




DEL MAR HEIGHTS SCHOOL REBUILD — STUDENT LOCATION

= Meetings to date: = Upcoming Community Meetings:
= 5/30 — Del Mar Heights School = September 12,2019
" 6/4 — Ocean Air School = September 26,2019

= 6/6 — Del Mar Hills Academy
= 6/25 — All three schools



DEL MAR HEIGHTS SCHOOL REBUILD — STUDENT LOCATION
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- " What is the impact at the site!

Teaching Stations Needed: 12" (Grades 3 - 6)
“._ Portables Needed: 1-2 .

- = What is the impact on my child?

2-4 Portables:
$200,000 - $400,000

e = Community input

$150,000

® Decision



PACIFIC HIGHLANDS RANCH SCHOOL #9

= Meetings to date: = Upcoming Community Meetings:
= 4/2 — Kickoff = September 18,2019
= 4/30 — Design Input = Upcoming Teacher Committee:

= 5/28 — Design Update = October 7,2019



PACIFIC HIGHLANDS RANCH SCHOOL #9

= Community design meeting 9/18
= Central Cafeteria

= Site Purchase:
= Appraisal & CEQA

= Site grading

" Purchase agreement




PROJECTED TIMELINE

" Del Mar Heights School Rebuild = Pacific Highlands Ranch School #9

= Construction Begins June, 2020 = Construction Begins September, 2020
= School Opens August, 202 | = School Opens August, 2022



QUESTIONS!?




