

# 9.1 - FACILITIES UPDATE

BOARD OF TRUSTEES MEETING, NOVEMBER 17, 2021

## FACILITIES UPDATE – TOPICS TO COVER

- Del Mar Hills Academy Modernization
- Pacific Sky School
- Del Mar Heights School Rebuild



# DEL MAR HILLS ACADEMY MODERNIZATION



# DEL MAR HILLS ACADEMY MODERNIZATION

4

- Previous Community Planning Sessions
  - June 3, 2021
  - September 20, 2021
  - October 18, 2021
- Next Steps
  - Continuing work on exterior options
  - Continuing work on classroom layout
  - Anticipated presentation: December





# PACIFIC SKY SCHOOL



# PACIFIC SKY SCHOOL

- Carmel Valley Planning Board – October 28, 2021
  - Approved request for stop signs and cross walks
  - Working with CVPB and Councilmember LaCava's office
- Construction Ongoing
- Anticipated Student Start – August 15, 2022
- Anticipated Full Site Completion – January 2023





# PACIFIC SKY SCHOOL CONSTRUCTION





# DEL MAR HEIGHTS SCHOOL REBUILD





# DEL MAR HEIGHTS SCHOOL REBUILD

- Coastal Development Permit
  - Planning Commission – Unanimous Approval
  - Appealed by Procopio on behalf of Save the Field
  - City Council Hearing date – TBD
- Construction
  - Upon receipt of permit:
    - Update Construction Timeline



# QUESTIONS