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CITIZENS’ OVERSIGHT COMMITTEE OF THE 

DEL MAR UNION SCHOOL DISTRICT 

(MEASURE MM - APPROVED BY DISTRICT VOTERS ON NOVEMBER 6, 2018) 

AGENDA 

February 3, 2020 

5:30 p.m. 

Del Mar Union School District Office Training Center 

11232 El Camino Real, San Diego, CA 92130 

Citizens’ Oversight Committee Website: https://www.dmusd.org/Page/8772 

A. CALL TO ORDER: 5:30 p.m.

Acting Chairperson: Robert E. Anslow 

B. ROLL CALL (Establishment of a Quorum)

Committee Members:

Neelum Arya  Vice President, Community-At-Large Representative 

Ira Sharp Clerk, Senior Citizens’ Organization Representative 

Kathy Huang  Business Community Representative  

David Jackson  Taxpayer Organization Representative 

Katie Hazen  Parent-Teacher Organization Representative 

Sameer Vora  Parent of Enrolled DMUSD Student Representative  

Fuxiao Xin Community-At-Large Representative 

C. PLEDGE OF ALLEGIANCE

D. PUBLIC COMMENTS

1. At this time, the Committee welcomes public comments. As set out in the Committee Policies, a

total of 30 minutes is provided so members of the public can address the Committee. Speakers

are limited to three (3) minutes. Unless the item has been placed on the published agenda in

accordance with the Brown Act, there shall be no action taken in response to public comments

submitted. The Committee may: (1) acknowledge receipt of the information; (2) refer the matter

to staff with no direction as to action or priority; and/or (3) direct that the matter be agendized for

a future meeting of the Committee.

http://www.dmusd.org/
https://www.dmusd.org/Page/8772


E. APPROVAL OF DECEMBER 3, 2019 MINUTES  

 

F. PRESENTATION OF MEASURE MM, SERIES 2019 A, BOND PAYMENT LOG 

 

G. MEASURE MM PROJECT PROGRESS UPDATE 

 

H. DISCUSSION OF CITIZENS’ OVERSIGHT COMMITTEE CONTACT INFORMATION 

 

I. DISCUSSION AND POSSIBLE ACTION(S) ON CITIZENS' OVERSIGHT COMMITTEE 

ELECTION OF CHAIRPERSON 

 

J. DISCUSSION AND POSSIBLE ACTION(S) RELATIVE TO PROPOSED COMMITTEE 

MEETING SCHEDULE FOR 2020 

1. Set date, time and place for the next meeting(s) of Citizens’ Oversight Committee 

 

K. DISCUSSION AND POSSIBLE ACTION(S) RELATIVE TO DURATION OF CITIZENS’ 

OVERSIGHT COMMITTEE MEETINGS 

 

L. COMMENTS FROM COMMITTEE MEMBERS 

 

M. ADJOURNMENT   

Compliance with the Requirements of California Government Code Section 54954.2 In compliance with 

California law and the Americans with Disabilities Act, if you need special disability-related modifications 

or accommodations, including auxiliary aids or services in order to participate in this meeting, or if you 

need this agenda provided in an alternative format, please contact the District Office Administration at 

telephone (858) 755-9301 (as representative of the Committee) at least 72 hours in advance of the scheduled 

Committee meeting. Notification 72 hours prior to the meeting will assist the Committee and the District in 

making reasonable arrangements to accommodate your request. The meeting room(s) is/are wheelchair 

accessible. 

Availability of Agenda Materials: Agenda exhibits and other writings that are disclosable public records 

distributed to all or a majority of the members of the Del Mar Union School District Citizens' Overnight 

Committee in connection with a matter subject to discussion or consideration at an open meeting of the 

Citizen's Overnight Committee(s) are available for public inspection at the District's Business Offices 

located at 11232 El Camino Real, San Diego, California. If such writings are distributed to members of the 

Committee less than 72 hours prior to the meeting, they will be available in reception are of the District's 

Business Offices at the same time as they are distributed, except that, if such writings are distributed 

immediately prior to, or during, the meeting, they will be available in the School District’s Business Offices. 
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MINUTES 

REGULAR MEETING OF THE  

CITIZENS’ OVERSIGHT COMMITTEE OF THE 

DEL MAR UNION SCHOOL DISTRICT 

(MEASURE MM - APPROVED BY DISTRICT VOTERS ON NOVEMBER 6, 2018) 

December 3, 2019 

5:30 p.m. 

Del Mar Union School District Office Training Center 

11232 El Camino Real, San Diego, CA 92130 

Citizens’ Oversight Committee Website: https://www.dmusd.org/Page/8772 

A. CALL TO ORDER: 5:35 p.m.

Acting Chairperson: Robert E. Anslow 

B. ROLL CALL (Establishment of a Quorum)

Committee Members: 

Kathy Huang Business Community Representative  

David Jackson Taxpayer Organization Representative 

Ira Sharp Senior Citizens’ Organization Representative 

Katie Hazen Parent-Teacher Organization Representative 

Sameer Vora Parent of Enrolled DMUSD Student Representative 

Fuxiao Xin Community-At-Large Representative 

Neelum Arya Community-At-Large Representative 

District Administrators/Staff: 

Holly McClurg, Ph. D., Superintendent 

Cathy Birks, Assistant Superintendent, Business Services 

Chris Delehanty, Executive Director of Capital Programs and Technology 

Mark Pong, Director of Finance 

Michelle Bothe, Administrative Assistant, Business Services 

C. PLEDGE OF ALLEGIANCE

Item E

http://www.dmusd.org/
https://www.dmusd.org/Page/8772


D. PUBLIC COMMENTS

1. At this time, the Committee welcomes public comments. A total of 30 minutes is provided so

members of the public can address the Committee. Speakers are limited to three (3) minutes.

Unless the item has been placed on the published agenda in accordance with the Brown Act,

there shall be no action taken in response to public comments submitted. The Committee may:

(1) acknowledge receipt of the information; (2) refer the matter to staff with no direction as to

action or priority; and/or (3) direct that the matter be agendized for a future meeting of the

Committee.

Public comments regarding non-agenda items:

1. John Gartman

2. Qin-Hong Anderson

3. Irene Young

4. Kelley Huggett

E. APPROVAL OF MINUTES

On a motion by Ira Sharp, seconded by Katie Hazen and carried unanimously, the COC approved the

minutes of the October 2, 2019 meeting as shown.

F. DISCUSSION AND POSSIBLE ACTION(S) ON PROPOSED CITIZENS’ OVERSIGHT

COMMITTEE BYLAWS

On a motion by Ira Sharp, seconded by David Jackson and carried unanimously, the COC approved

the Citizens’ Oversight Committee Bylaws.

G. REVIEW AND DISCUSS FINAL OFFICIAL STATEMENT FROM MEASURE MM 2019 SERIES

A BOND SALE

1. Final Official Statement link

Mr. Anslow discussed how the bond issuance and process works.

H. PRESENTATION OF FIRST SET OF MEASURE MM, SERIES 2019 A BOND PAYMENT LOG

I. Mr. Pong presented on the budget and expenditures for the Del Mar Heights Rebuild and the Pacific

Highlands Ranch School #9 as of October 31, 2019.

J. PROJECT PROGRESS UPDATE

Mr. Delehanty presented an update on the Del Mar Heights School rebuild and the new Pacific

Highlands Ranch School #9. Discussion included the comment that the school district is still taking

input from the community and he spoke about the process of CEQA.

K. PRESENTATION OF CITIZENS’ OVERSIGHT COMMITTEE WEBSITE INFORMATION

Mr. Delehanty showed the committee the Measure MM page on the Del Mar Union School District

website.  Mr. Delehanty will bring options for communication with public to the next meeting.

Bylaws will be posted online.

L. DISCUSSION AND POSSIBLE ACTION(S) ON CITIZENS' OVERSIGHT COMMITTEE

ELECTION OF OFFICERS

Mr. Anslow to remain President at this time

Vice President – Neelum Ayra

Clerk – Ira Sharp, with Michelle Bothe to continue to take minutes and he will countersign

Ms. Birks suggested if someone would like to be president, he/she can be the meeting moderator and

Mr. Anslow will instruct how it is done.  All these positions will last 2 years and then they can be re-

appointed.



M. DISCUSSION AND POSSIBLE ACTION RELATIVE TO PROPOSED COMMITTEE MEETING 

SCHEDULE FOR 2020 

1. Set date, time and place for the next meeting(s) of Citizens' Oversight Committee 

Next meeting will be on Monday February 3, 2020 at the Del Mar Unions School District Office 

Training Center 5:30-7:00 

N. COMMENTS FROM COMMITTEE MEMBERS 

Mr. Anslow answered questions from the COC and directed them to the bond resolution when 

reviewing approved expenditures.  He shared that design issues are not part of the COC jurisdiction.  

Mr. Anslow also discussed the Brown Act policy that states that the COC members cannot discuss 

committee items with each other outside of the committee meetings. 

 

O. ADJOURNMENT  7:03 pm 

 

The foregoing Minutes of December 3, 2019 have been approved by the Citizens’ Oversight Committee: 

 

________________________________ 

Ira Sharp, Clerk  

 

 
 

 



Measure MM

Cumulative Project Expenditures

2018 General Obligation Bond Measure

as of December 31, 2019

Item F



Object Code Description

 Original Budget 

as of      

09/24/19 

Actual 

Expenditures 

12/31/19

Balance

FUNDING SOURCES:

Proceeds from General Obligation Bond 55,412,500         

Other

TOTAL FUNDS AVAILABLE 55,412,500        

EXPENDITURES:

6100-010 Land- Purchase -                       -                       -                       

6100-020 Appraisal Fees -                       -                       -                       

6100-040 Surveying Costs 26,950                26,950                -                       

6100-050 Site Support Costs -                       -                       -                       

6100-052 Dept. of Toxic Substance Control Fees 1,500                   1,500                   -                       

6100-057 Environmental Costs 81,868                50,301                31,567                

6100-060 Other Site Costs -                       -                       -                       

6100-055 2.  Relocation Assistance -                       -                       -                       

3.  Planning
6200-001 Architect Fees 2,287,500           343,125              1,944,375           

6200-010 Engineering Fees -                       -                       -                       

6200-020 Division of State Architecture Fees -                       -                       -                       

6200-030 California Dept. of Education Fees -                       -                       -                       

6200-035 Energy Analysis -                       -                       -                       

6200-040 Preliminary Tests 13,800                13,800                -                       

6200-050 Other Costs -                       -                       -                       

4.  Construction
6200-070 Main Constuction 42,625,000         -                       42,625,000         

6200-072 Constuction Management -                       -                       -                       

6200-075 Demolition -                       -                       -                       

6200-074 Other Construction -                       -                       -                       

6200-076 Interim Housing -                       -                       -                       

Labor Compliance Program -                       -                       -                       

6200-080 Inspections -                       -                       -                       

6200-090 Construction Tests -                       -                       -                       

Furniture and Equipment: -                       -                       

6400-003 Technology -                       -                       -                       

6400-004 Office -                       -                       -                       

6400-005 Classrooms -                       -                       -                       

Additional Soft Costs and Contigencies 10,375,882         -                       10,375,882         
TOTAL BUDGET 55,412,500        435,676              54,976,824        

Del Mar Heights School Rebuild Project Budget

1.  Site



Vendor Description Budget
 Expenditures as of 

10/31/19 

 Current 

Expenditures 

 Total 

Expenditures 
Balance

Baker Nowicki Design Studio Archtect Fees 2,287,500.00            343,125.00                -                               343,125.00        1,944,375.00     

Dept. of Toxic Substance Control Environment Fee 1,500.00                    -                               1,500.00                    1,500.00             -                       

Nova Services Geotechnical Services 13,800.00                  7,500.00                    6,300.00                    13,800.00          -                       

Placeworks, Inc Environmental Consultant 81,868.00                  10,699.50                  39,601.72                  50,301.22          31,566.78          

Snipes Engineering, Inc Surveying 26,950.00                  17,892.00                  9,058.00                    26,950.00          -                       
Grand Total 2,411,618.00            379,216.50                56,459.72                  435,676.22        1,975,941.78    

Vendor Description
 Current 

Expenditures 
Invoice # Payment Date

Dept. of Toxic Substance Control Environmental Fee 1,500.00                    n/a 11/14/2019

Nova Services Geotechnical Services 6,300.00                    8002 11/5/2019

Placeworks, Inc Environmental Consultant 12,681.22                  70394 12/4/2019

26,920.50                  70395 12/4/2019

Subtotal 39,601.72                  

Snipes Engineering, Inc Surveying 9,058.00                    24451 12/4/2019
Grand Total 56,459.72                  

Del Mar Union School District

2018 General Obligation Bond Measure MM

Expenditures Through 12/31/19

Del Mar Heights Rebuild Project Expenditure Summary

Del Mar Heights Rebuild Project Current Expenditures Vendor Detail



Object Code Description
 Original Budget 

as of 9/24/19 
 Changes  Revised Budget 

 Actual 

Expenditures 

12/31/19 

 Balance 

FUNDING SOURCES:
Proceeds from General Obligation Bond 22,648,362       

Other Funding Sources 45,751,638       

TOTAL FUNDS AVAILABLE 68,400,000       

EXPENDITURES:
1.  Site

6100-010 Land- Purchase 10,000,000       -                      10,000,000       -                      10,000,000       

6100-020 Appraisal Fees -                      -                      -                      

6100-040 Surveying Costs 17,000               4,400                 21,400               19,400               2,000                 

6100-050 Site Support Costs 69,365               -                      69,365               45,220               24,145               

6100-051 Phase I Environ. Site Assessment Costs 6,900                 -                      6,900                 6,892                 8                         

6100-052 Dept. of Toxic Substance Control Fees 3,027                 -                      3,027                 3,027                 -                      

6100-060 Other Site Costs -                      -                      -                      -                      

6100-055 2.  Relocation Assistance -                      -                      -                      -                      

3.  Planning
6200-001 Architect Fees 2,382,620          -                      2,382,620          482,315             1,900,305          
6200-010 Engineering Fees -                      -                      -                      -                      
6200-020 Division of State Architecture Fees -                      -                      -                      -                      
6200-030 California Dept. of Education Fees -                      -                      -                      -                      
6200-035 Energy Analysis -                      -                      -                      -                      
6200-040 Preliminary Tests 13,800               -                      13,800               13,800               -                      
6200-050 Other Costs -                      -                      -                      -                      -                      

4.  Construction
6200-070 Main Constuction 44,920,000       -                      44,920,000       -                      44,920,000       
6200-072 Constuction Management -                      -                      -                      -                      -                      
6200-075 Demolition -                      -                      -                      -                      -                      
6200-074 Other Construction -                      -                      -                      -                      -                      
6200-076 Interim Housing -                      -                      -                      -                      -                      

Labor Compliance Program -                      -                      -                      -                      -                      
6200-080 Inspections -                      -                      -                      -                      -                      
6200-090 Construction Tests -                      -                      -                      -                      -                      

Furniture and Equipment: -                      -                      -                      -                      -                      
6400-003 Technology -                      -                      -                      -                      -                      
6400-004 Office -                      -                      -                      -                      -                      
6400-005 Classrooms -                      -                      -                      -                      -                      

-                      

Additional Soft Costs and Contigencies 10,987,288       (4,400)                10,982,888       -                      10,982,888       
TOTAL BUDGET 68,400,000       -                     68,400,000       570,655             67,829,345       

Pacific Highlands Ranch Elementary School Project Budget



Vendor Description Original Budget Changes Revised Budget
Expenditures as of 

10/31/19

Current 

Expenditures
Total Expenditures Remaining Balance

Dept. of Toxic Substance Control Environmental Fee 3,027.22                   -                             3,027.22                   3,027.22                   -                             3,027.22                   -                             
DUDEK Phase I Environ. Rpt 6,900.00                   -                             6,900.00                   6,892.46                   -                             6,892.46                   7.54                           
Nova Services Geotechnical Services 13,800.00                -                             13,800.00                12,800.00                1,000.00                   13,800.00                -                             
OBR Architecture, Inc Architect Fees 2,382,620.00           -                             2,382,620.00           339,432.01              142,883.23              482,315.24              1,900,304.76           
Placeworks, Inc Environmental Consultant 69,365.00                -                             69,365.00                38,415.51                6,804.93                   45,220.44                24,144.56                
Snipes Engineering Surveying 17,000.00                4,400.00                   21,400.00                16,320.00                3,080.00                   19,400.00                2,000.00                   

Grand Total 2,492,712.22          4,400.00                   2,497,112.22          416,887.20              153,768.16              570,655.36              1,926,456.86          

Vendor Description
 Current 

Expenditures 
Invoice # Payment Date

Nova Services Geotechnical Services 1,000.00                   8238 11/26/2019

OBR Architecture, Inc Architect Fees 17,832.15                006-6 11/1/2019
35,664.30                006-7 11/19/2019
89,386.78                006-8 12/5/2019

142,883.23              
Placeworks, Inc Environmental Consultant 6,804.93                   70027 11/5/2019

Snipes Engineering Surveying 3,080.00                   24573 12/18/2019
Grand Total 153,768.16              

Pacific Highlands Ranch School #9 Project Expenditure Summary

Del Mar Union School District
2018 General Obligation Bond Measure MM

Expenditures Through 12/31/19

Pacific Highlands Ranch School #9 Current Expenditures Vendor Detail


