

9.1 - FACILITIES UPDATE

BOARD OF TRUSTEES MEETING, DECEMBER 15, 2021

FACILITIES UPDATE – TOPICS TO COVER

- Del Mar Hills Academy Modernization
- Pacific Sky School
- Del Mar Heights School Rebuild



DEL MAR HILLS ACADEMY MODERNIZATION



DEL MAR HILLS ACADEMY MODERNIZATION

4

- Previous Community Planning Sessions
 - June 3, 2021
 - September 20, 2021
 - October 18, 2021
- Next Steps
 - Continuing work on exterior options
 - Continuing work on classroom layout





PACIFIC SKY SCHOOL



PACIFIC SKY SCHOOL

- Construction Ongoing
- Anticipated Student Start – August 15, 2022
- Anticipated Full Site Completion – January 2023



PACIFIC SKY SCHOOL CONSTRUCTION





DEL MAR HEIGHTS SCHOOL REBUILD



DEL MAR HEIGHTS SCHOOL REBUILD

- Coastal Development Permit
 - Planning Commission – Unanimous Approval
 - Appealed by Procopio on behalf of Save the Field
 - City Council Hearing date – TBD
- Construction
 - Upon receipt of permit:
 - Update Construction Timeline



QUESTIONS